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Run date

Time

Reviewer: Shedd, Bill

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Feather, Bernard

Diary #: 523 Date: 03-Jun-2014 Tuesday

Approved Date:

Shift Hours: 08:00 am 03:00 am Break: 07:00 Over Time: 03:00

Const Calendar Day: 729

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Clear, cool

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

MEP staff meeting 0830-0900. Mechanical contractor coordination meeting 1300-1400. Oversee FWS
pressure testing of the 2 1/2" DW and 4" CA lines from PP 8 to PP 128 along the bike path. Misc MEP
paperwork and write diaries.

Bid Item: 125 0-000-000.12504-0120F4 DOMESTIC WATER (2 1/2 NPS)

F.W. SPENCER AND SON, INC

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

JNM NARCISO BIAGIPlumber/Pipefitter 5.00 0.00 0.00 5.00

FOR TOM COLOMBOPlumber/Pipefitter 5.00 0.00 0.00 5.00

Diary: Dispute

Pipe Testing

The crew, including Josh Johnson and Tim Esquivel, performed testing on the 2 1/2" DW line from PP 8 to
PP 128 along the bike path from 2000 on the night of May 3, 2014 to 0300 on the morning of May 4,
2014. The crew arrived at Pier 7 at 2000 and prepared for testing. At 2300, the lane closure was
established and the crew arrived in the lane closure of the #5 lane of the EB bridge at 2330. The crew
installed a gage and charging point just to the east of the bike path emergency egress gate at PP 124.

At 0038, the line was charged to 230 PSI and the test was initiated. By 0050, the pressure had dropped
down to 210 PSI. Tom Colombo and I rechecked the line, including the expansion loop under the bike
path at PP 128. No leaks were detected. By 0245, the pressure was down to 160 PSI. I called off the test
as a failure. The crew and I left the bridge at 0300 and went off shift.

125 0-000-000.125

Bid Item: 126 0-000-000.12604-0120F4 COMPRESS AIR (4 NPS)

F.W. SPENCER AND SON, INC

Diary: Dispute

Pipe Testing

The crew performed testing on the 4" CA line from PP 8 to PP 128 along the bike path from 2000 on the
night of May 3, 2014 to 0300 on the morning of May 4, 2014. The crew arrived at Pier 7 at 2000 and
prepared for testing. At 2300, the lane closure was established and the crew arrived in the lane closure of

126 0-000-000.126
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the #5 lane of the EB bridge at 2330. The crew installed a gage and charging point just to the east of the
bike path emergency egress gate at PP 124. At 0000, the line was charged to 150 PSI and the test was
initiated.

Tom Colombo and I performed a soap test on all the utility outlets and fittings along the line. For the CA
line, bubbles (leaking air) were noted for the utility outlets at west of PP 13, west of PP 34, west of PP 47,
west and east of PP 60, west of PP 65, at PP 67.5, at PP 74.5, west of PP 84, west of PP 86, west and
east of PP 88, east of PP 92, west of PP 96, west of PP 96, west of PP 108, at PP 114, and west of PP
127. Water drips were noted on the DW outlets at PP 46.5 and 78.5. The minor air leakages did not
cause a notable drop in pressure, but the valves have to be tightened to repair the leaks.

At 0100, the test was ended. No notable drop in pressure was observed.

Bid Item: 128 0-000-000.12804-0120F4 DEHUMIDIFIER SYSTEM

F.W. SPENCER AND SON, INC

Diary: Dispute

Tower Base Dehumidification
System

Steve Gwizdak, Ignacio Aranda, and Josh Klotovich spent the shift for 0700 to 1200 working on the
installation of the plenum boxes at the duct terminations, and on assembling the dehiumidification unit (the
unit was disassembled such that it could be inserted through the tower base opening).

Following this operation, the crew went to the east anchorages to check on those units following the
painting activities. The WB unit was turned to manual and was running when they left. The EB unit was
still shut off because the painters were still working in the area.

128 0-000-000.128

Bid Item: 001 0-MPI-ELS.339CCO-339 Modify Piping at PP128

SMITH-EMERY SF

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: SMITH-EMERY SF

OTH SCOTT ALDERCertified Welding Ins 8.00 0.00 0.00 8.00

Diary: Dispute

Bike Path Mechanical
Expansion Loop

Scott Alder spent 8 hours performing welding QC for the removal of the temporary pipe supports used to
install the bike path expansion loop at PP 128.

001 0-MPI-ELS.339

Bid Item: 001 0-MPI-ELS.339CCO-339 Modify Piping at PP128

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

GEN AARON KENTIronworker 4.00 0.00 0.00 4.00

APP REGINALD HUMPHREYIronworker 8.00 0.00 0.00 8.00

FOR RICHARD GARCIAIronworker 8.00 0.00 0.00 8.00

JNM PAUL FAMBRINIIronworker 2.00 0.00 0.00 2.00

Diary: Dispute

Bike Path Mechanical 001 0-MPI-ELS.339
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Expansion Loop

The ABF crew spent the shift removing the temporary pipe supports used to support the 2 1/2" DW and 4"
CA lines of the bike path expansion loop at PP 128 prior to the installation of the permanent pipe supports.

The crew used a crew truck for 4 hours, and one for 8 hours and a welding machine in performace of this
work.

During the removal of one temporary support, it was noted that a crack had developed in the bike path
bottom plate. RFI 3661 was written to deal with this crack.

001

Bid Item: 001 0-FWS-ELS.354CCO-354 CIC - Mechanical Impacts - F.W. Spencer

F.W. SPENCER AND SON, INC

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

JNM NARCISO BIAGIPlumber/Pipefitter 3.00 0.00 0.00 3.00

FOR TOM COLOMBOPlumber/Pipefitter 3.00 0.00 0.00 3.00

Diary: Dispute

Mechanical Change of

The FWS crew, including Josh Johnson and Tim Esquivel, spent approximately 3 hours to mobilize to the
#5 lane of the EB bridge and demobilize back to Pier 7 at the end of the shift. In addition, the pipe fitter's
union agreement gives the crew 8 hours of pay for 7 hours of work, and a 12% hourly shift differential for
working at night which will be paid under CCO 354 for this shift's work.

In addition to the equipment used in performance of the work, the crew used a towed port-a-potty and a
light tower which will be paid via monthly invoice under CCO 354. The three crew trucks used during this
shift will also be paid under CCO 354.

The air compressor used to charge the air line will also be paid as CIC because prior to SSO, the crew
would have used bridge air supplied by an ABF compressor.

001 0-FWS-ELS.354
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